


Three systems create one leadership blind spot.


Every leadership readout starts with manual reconciliation.

- Jira · work
- Confluence · context
- Slides & spreadsheets · status



FIVE-MINUTE CLICKABLE PROTOTYPE

One governed record replaces the handoffs.



WORK



KNOWLEDGE



DECISION



READOUT

One update.
One history.
One operating picture.

Leadership sees the intervention—not another dashboard.

PROJECT SIGNAL

**SENTINEL MESH NODE
AMBER**


MILESTONE EXPOSURE

18 DAYS


DECISION NEEDED

Approve a recovery path

Certification delay threatens the demonstration milestone.




Every signal opens to accountable work and evidence.



SMN-214 · Environmental certification

Owner · dependencies · schedule exposure · linked evidence

CONCEPT DEMO — SYNTHETIC DATA



DEC-028 · Options · recommendation · comments · version history

No re-keying between the signal, work item, and decision page.

One approval updates the operating picture.

BEFORE

18 days exposed
6 blocked
Decision pending

AFTER

4 days exposed
6 resumed
Mitigation active

Project remains AMBER until verification evidence closes.

01

Current friction

Three disconnected views

02

Leadership home

See where to intervene

03

Accountable work

Trace the signal

04

Decision page

Context stays connected

05

Controlled update

Approve once

06

Leadership readout

One refreshed story

05 · ONE CONTROLLED UPDATE

Make the decision once. Update the operating picture.

A controlled approval changes the authoritative record, then refreshes every dependent view with an audit trail.

DECISION CONTROL · DEC-028

Approve Option B: parallel accredited path

Protect the 30 September demonstration with a bounded confirmation run.

Decision owner

Portfolio Owner

Records affected

SMN-214 + 6 dependent work items

01

Dependent work

Six execution records

6 resumed

02

Milestone exposure

Operational demonstration

4 days

03

Risk

Certification exposure

Moderate

04

Notifications

Owners and watchers

8 notified

05

Briefing fact

Leadership health

Amber

06

Decision record

Immutable history

Recorded

AUDIT HISTORY

ACTOR · CHANGE · TIME

Recommendation v7 submitted by Certification Lead

18:28 MST

DEC-028 Option B approved by Portfolio Owner; connected records reconciled

18:42 MST

Decision applied to the synthetic workspace.

Six items resumed, milestone exposure reduced to four days, mitigation activated, eight watchers notified, and briefing facts refreshed. Project health remains amber pending verification closure.

SCHEDULE · RISK · AUDIT · NOTIFICATIONS · BRIEFING

This is a workflow concept—not a production claim.



CONCEPT DEMO

SYNTHETIC DATA

Standalone HTML
No APIs · no persistence
No authenticated data

DEMONSTRATED TODAY

Connected path from signal to evidence

Controlled decision and traceable update


Leadership readout from the same synthetic record

MUST BE PROVEN BEFORE A PILOT

Workflow fit and migration fidelity

Security, scale, integrations, and operations

What should we test next?



1

Where would this create the most value?

2

Which existing workflow should be demonstrated next?

3

What requirement or concern must be addressed before considering a pilot?


Feedback and requirement discovery — not approval or funding.

CONCEPT DEMO — SYNTHETIC DATA

The production path extends Program Control's control boundary.

EXPERIENCE	EXISTING Dashboard · roadmap · search · briefing	PROPOSED Work and knowledge views
GOVERNANCE	EXISTING Identity · role scope · revisions · audit	PROPOSED Page permissions · comments · approvals
RECORD CORE	EXISTING Projects · risks · files · projections	PROPOSED Normalized work · pages · migration ledger
PLATFORM	EXISTING Worker · D1 · R2	PROPOSED Queues · notifications · webhooks
Concept demo · standalone HTML · no APIs or persistence		

Migration should be staged, verified, and reversible.



VERIFICATION GATE



Atlassian remains authoritative until each team's cutover.

No bidirectional synchronization.